SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:26 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 904 Const Calendar Day: 450 Date: 28-Aug-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 21-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary' Dispute
Tower activites

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beams . They started at
7;00 AM.

Richard had to work on the East tower shaft . He had to weld the connection between C & D beams .
Richard had to prepare his tools , equipments , gas & power lines . He was done at 7:55 AM. Richard had
to grind & clean the previous pass, heat , & weld . He started at 8:00 AM.

In addition to that , he had to work with the other crews on the beams fitting & holes alignment .

Ma had to work on the South shear plate ring beam . He had to grind & clean the edges of the beam
with the D beams on the East & South tower shafts . Ma had to prepare his tools , equipments , & reroute
the power line . He started to grind at 7:30 AM. He was done at 10:00 AM.

In the afternoon , Ma had to work on the North shear plate beam . He had to grind & clean the edges
with the North & West shaft beams . He was done at 2:00 PM.

Mardonio had to work on the South tower shaft for the 2nd day . He had to grind the holes on the
beams to align with the holes on the tower . Mardonio had to prepare his tools & equipments . He started
to grind at 7:20 AM.

Lonny , Manuel , & Mathew had to work on miscellaneous activities on the top of the footing box .
Crews had to roll the winch cable , prepare the winch to be disassembled & pulled out of the site , work on
the ring beam shims for the towers & shear plates .

In addition to that , crews had to work with the other crews in all areas . They had to work on the North
shear plate beam & on the West tower shaft beams ,

Mathew C & Mario had to work on the ring beams in the North tower shaft for the 2nd day . Crews had
to work on the fitting . They had to align the holes on the tower & the holes on the ring beams run the bolts
through the holes for verifications . Crews started at 8:00 AM.

In addition to that , crews had to work with the other crews . They had to pull the West shaft beams off
the skin in order for the painters to blast & paint the ring beam strip .

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:15
PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on the top of the footing box . They had to
remove the top plywood cover for the surveyors to survey the top of the concrete at the 8 corners & in the
center of the 8 sides . Crews had to prepare their tools & equipments . They started on the North West
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corner at 7:15 AM. Crews were done removing the plywood at 10:00 AM.
After that , crews had to place the joist & the plywood . They started at 10:20 AM. Crews were done at
12:45 PM. They had to wrap up their tools & equipments . Crews left at 1:00 PM.

In the office , | had to work on my report . | was done at 5:30 PM.

F - 3 surveyors came to the site at 6:50 AM. Crews had to survey the top of the concrete at the corners
& the centers of the sides . Crews had to set the total station , the receivers , & wait for Dutra crews to
remove the North West corner top cover . They started to survey the North West corner at 7:45 AM. Crews
were done surveying the corners & the center of the sides at 10:40 AM. They left at 10:55 AM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Piledriver JNM LUKE HUDSON 8.00 0.00 0.00 8.00 |:|
Piledriver JNM LUKE PAULK 8.00 0.00 0.00 8.00 D
Piledriver JNM DAVID SELPA 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Item: T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
F3
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:
Surveyor CHAD DUART 4.00 0.00 0.00 4.00 D
Supervisor DANIEL CONSIDINE 4.00 0.00 0.00 4.00 D
04-0120F4 Bid Item: T-LO1-SFW.053 Tower Lift 01 Strut Facades West Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MATTHEW COCHRAN 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO ANGUIANO 8.00 2.00 0.00 10.00 D
Ironworker JNM MARDONIO PUENTE 8.00 2.00 0.00 10.00 D
Ironworker JNM MAN CHUN MA 4.00 0.00 0.00 4.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker APP MANUEL VIGIL 8.00 2.00 0.00 10.00 D
Ironworker APP MATTHEW MULLING 8.00 2.00 0.00 10.00 D
Ironworker JNM LONNY CANDELARIA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002294 WELDER, 600 AMP No
800 200 000 0.0 []
[ H]
"h/i ddrRptbyBiditem Page 2 of 2
1=uy




